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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:                                        Hybrid Electric (HE) HMMWV Program.

Incorporate Work Directive DRS-0013 Rev. 000, and provide funding

PREVIOUS NEGOTIATED CONTRACT VALUE:  $7,932,018.93

NEGOTIATED VALUE THIS ACTION:        $  216,664.00

TOTAL NEGOTIATED CONTRACT VALUE:     $8,148,682.93

PREVIOUS OBLIGATED CONTRACT AMOUNT:  $7,932,018.93

OBLIGATED AMOUNT THIS ACTION:        $  216,664.00

TOTAL OBLIGATED CONTRACT AMOUNT:     $8,148,682.93

1.  This is a bilateral modification.

2.  The purpose of this modification P00030 is to incorporate Work Directive DRS-0013 Rev. 000, and provide funding.

3.  Incorporate WD DRS-0013, Rev. 000:  WD DRS-0013, Rev. 000, is hereby incorporated at an increase in the negotiated total value of

$216,664.00.  (This includes increase in fully burdened labor at an estimated amount of $82,764.00 and increase in fixed fee of

$6,994.00; fully burdened material at an estimated amount of $118,885.00 and fixed fee of $8,021.00; no travel was proposed).

4.  Funding:

a.  CLIN 1301 (labor) is established in the negotiated value of $89,758.00 and SubCLIN 130101 is established in the amount of

$89,758.00.

b.  CLIN 1302 (material) is established at the negotiated value of $126,906.00 and SubCLIN 130201 is established and funded in

the amount of $126,906.00.

c.  As a result of the above, WD DRS-0013, Rev. 000 is fully funded in the amount of $216,664.00.

5.  Revise Clause B.4:  Clause B.4 "Incremental Funding for Work Directives" is revised by revising B.4.13.  The attached clause B.4 is

incorporated and shall replace the previous B.4.

6.  As a result of this Modification P00030, the total negotiated contract value is increased by $216,664.00 from $7,932,018.93 to

$8,148,682.93; the total obligated amount is increased by $216,664.00 from $7,932,018.93 to $8,148,682.93.

7.  Except as provided herein, all other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A0030 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

1301          HE-HMMWV WD-0013  LABOR                                     1          LO                    $         89,758.00              _______________________                                                                       __________________

              NOUN: HE-HMMWV UPGRADES-LABOR

              SECURITY CLASS: Unclassified

The following CLINs, 1301 (labor) and

1302 (material), (no travel is

authorized for this WD DRS-0013)

together constitute the total effort

for WD DRS-0013.

The total negotiated value of WD DRS-

0013, is as follows:

Estimated Cost:  $  201,649.00

Fixed Fee:       $   15,015.00                 _____________

Total Cost:      $  216,664.00

                              (End of narrative A002)

CLIN 1301 has been established to fund

estimated LABOR cost and fee for approved

Work Directive No. DRS-0013

The current negotiated value of CLIN 1301

is as follows:

Estimated Cost:  $  82,764.00

Fixed Fee:       $   6,994.00                 ____________

Total Cost:      $  89,758.00

The total OBLIGATED amount for CLIN 1301 is:

$89,758.00

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-MAR-2008

                            $        89,758.00
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130101        HE-HMMWV WD-0013  LABOR              _______________________

              PRON: R372C120R3    PRON AMD: 01    ACRN: AL

              AMS CD: 622601T3100

              (AMOUNT:  $  89,758.00)

1302          HE-HMMWV                                                    1          LO                    $        126,906.00              ________                                                                                      __________________

              NOUN: HE-HMMWV UPGRADES-MATERIAL

              SECURITY CLASS: Unclassified

CLIN 1302 has been established to fund

estimated MATERIAL cost and fee for approved

Work Directive No. DRS-0013

The current negotiated value of CLIN 1302

is as follows:

Estimated Cost:  $  118,885.00

Fixed Fee:       $    8,021.00                 _____________

Total Cost:      $  126,906.00

The total OBLIGATED amount for CLIN 1302 is:

$126,906.00

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-MAR-2008

                            $       126,906.00

130201        HE-HMMWV              ________

              PRON: R372C120R3    PRON AMD: 01    ACRN: AL

              AMS CD: 622601T3100

              (AMOUNT:  $  126,906.00)
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B.4     Incremental Funding for Work Directives:        _______________________________________

B.4.1   WD DRS-0001, Rev: 000 - The Government shall provide funds under this contract for WD DRS-0001, Rev. 000 covering the estimated        _____________________

cost and fee hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause

entitled LIMITATION OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited

periods. The Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall

so plan and execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below.

Whenever the contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or

excessive for the performance of work required in that fiscal year, the Government shall be so notified.

B.4.1.1   Funding Schedule WD DRS-0001          ____________________________

        Performance Period                           Amount        __________________                           ______

 FY02 - Award through Dec 02                       $650,000.00

 FY03 - Dec 02 through Dec 03                      $126,308.00

 FY04 - Dec 03 through completion                  $ 48,589.00

B.4.1.2     Funds Allotted for WD DRS-0001, Rev. 000:  The amount of funds currently obligated to this contract for WD DRS-0001, Rev.            ________________________________________

000 is $824,897.00.  (The total amount obligated on this WD was revised per modification P00002, which fully funded the WD.)

B.4.2  RESERVED for WD DRS-0002

B.4.3.  WD DRS-0003        ___________

B.4.3.1  WD DRS-0003 (BASIC): - This WD DRS-0003(Basic) is fully funded.         ___________________

B.4.3.2  WD DRS-0003 (Exercised Option Task 4.5): Partial exercise of option task 4.5, WD DRS-0003, as implemented by WD DRS-0003, Rev.         _______________________________________

001, is fully funded.  (Added by modification P00004, which fully funds partial exercise of option.)

B.4.3.3  WD DRS-0003 (Exercised Option Task 4.5): Partial exercise of option task 4.5, WD DRS-0003, as implemented by WD DRS-0003, Rev.         _______________________________________

002, is fully funded.  (Added by modification P00005, which fully funds partial exercise of option.)

B.4.4  WD DRS-0004: - This WD DRS-0004 is fully funded.

B.4.5  WD DRS-0005:

B.4.5.1   Funding Schedule WD DRS-0005          ____________________________

        Performance Period                           Amount        __________________                           ______

 FY04 - Award through Dec 04                       $1,072,000.00

 FY05 - Jan 05 through completion                  $   52,395.00

B.4.5.2  Funds Allotted for WD DRS-0005:  The amount of funds currently obligated to this contract for WD DRS-0005, Rev. 000 is         ______________________________

$1,124,395.00.*  (*Changed via modification P00011, which fully funds WD DRS-0005.)

B.4.6  WD DRS-0006: - This WD DRS-0006 is fully funded.

B.4.7  WD DRS-0007: - This WD DRS-0007 is fully funded.

B.4.8  WD DRS-0008: - This WD DRS-0008 is fully funded.

B.4.9  WD DRS-0009: - This WD DRS-0009 is fully funded.

B.4.10 WD DRS-0010: - This WD DRS-0010 is fully funded.

B.4.11 WD DRS-0011: - This WD DRS-0011 is fully funded.

B.4.12 WD DRS-0012: - This WD DRS-0012 is fully funded.

B.4.13 WD DRS-0013: - This WD DRS-0013 is fully funded.

B.4.14 WD DRS-0014: - This WD DRS-0014 is fully funded.
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B.4.15 WD DRS-0015: - This WD DRS-0015 is fully funded.

B.4.16 RESERVED

B.4.17 WD DRS-0017: - This WD DRS-0017 is fully funded.

                                               *** END OF NARRATIVE B0004 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

130101  R372C120R3             AL       2        $               0.00  $          89,758.00            $          89,758.00

        622601T3100                   72C120

130201  R372C120R3             AL       2        $               0.00  $         126,906.00            $         126,906.00

        622601T3100                   72C120

                                                                           _________________

                                                         NET CHANGE    $         216,664.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AL        21   72040000076N6N7EP6226012512  S20113                W56HZV           $         216,664.00                                                                                                          __________________

                                                                                          NET CHANGE    $         216,664.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       7,932,018.93              $         216,664.00              $       8,148,682.93

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AL       21  070820400000     S20113  76N6N7E622601T31002512              72C120S20113  W56HZV
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